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2014 CLEAN WATER FUND ACCELERATED IMPLEMENTATION GRANT         Progress Report 2014 

The Accelerated Implementation Grant 

will use Geographic Information 

Systems (GIS) analysis techniques and 

existing LiDAR (Light Detection and 

Ranging) elevation data to assess the 

probability of erosion on the landscape 

and determine locations where best 

management practices will be most 

beneficial to water quality.   

 

The project will also analyze locations in 

the County where water can be stored 

on the landscape.  This will provide 

important information for related 

projects like the County Greenprint-

Wetland Management Plan.  Data 

products from the project will also 

benefit related County functions like 

administration of the Wetland 

Conservation Act, ditch management, 

and stormwater management. 

 
Project Deliverables 
⇒ A hydrologically conditioned 

digital elevation model (DEM) will 

be created. 

⇒ Several GIS models including 

stream power index, compound 

topographic index, revised 

universal soil loss equation will be 

used to analyze and rank areas 

throughout the County where best 

management practices can be 

best targeted. 

⇒ GIS models will be used to assess 

areas where basins can be 

restored or used to retain and 

store water on the landscape. 

⇒ County and SWCD staff will be 

trained to ensure users of the data 

can best utilize the data and 

model results.   

⇒ A web map viewer will be created 

to allow people without GIS 

software to view the project 

results. 

⇒ A project report detailing the 

methodology and maps/figures 

outlining the model results.  

 

Project Coordinator 
Scott Salsbury 

Land Use Planner – GIS Specialist 

Blue Earth County Environmental Services 
 

 

 

 

Grant - $69,000 
$56,217.50 spent through December 31, 2014. 

 

 

Local Match - $25, 000 
$16,684.98 spent through December 31, 2014. 

Local staff time: $6,839.48.   

Local cash: $9.845.50 

 

 

Results 2014 

⇒ Over 12,000 burn lines created to 

allow water flow to be modelled in a 

DEM.   

⇒ A hydrologically conditioned digital 

elevation model (DEM) over 95 

percent completed 

⇒ Draft water quality models were ran 

and draft report provided to County. 
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Grant All-Detail Report
Accelerated Implementation Grant 2014

Grant Title - Blue Earth County / SWCD Watershed Implementation Targeting
Grant ID - C14-7474
Organization - Blue Earth County

Grant Awarded Amount $69,000.00 Grant Execution Date
Required Match Amount $17,250.00 Grant End Date 12/31/2016
Required Match % 25% Grant Day To Day Contact Scott  Salsbury

Budget Summary

Budgeted Spent Balance Remaining*
Total Grant Amount $69,000.00 $56,217.50 $12,782.50
Total Match Amount $25,000.00 $16,684.98 $8,315.02
Total Other Funds $0.00 $0.00 $0.00
Total $94,000.00 $72,902.48 $21,097.52
*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Budget Details

Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Match
ing

Fund
GIS Models - Training - Web Map
Viewer

Inventory/Map
ping

Current
State Grant

Blue Earth County / SWCD
Watershed Implementation
Targeting ..

$32,000.00 $19,217.5
0

10/7/2014 N

Hydrologically Condition Digital
Elevation Model (DEM)

Inventory/Map
ping

Current
State Grant

Blue Earth County / SWCD
Watershed Implementation
Targeting ..

$37,000.00 $37,000.0
0

10/7/2014 N
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Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Match
ing

Fund

Hydrologically Condition Digital
Elevation Model (DEM)

Inventory/Map
ping

Local Fund Local cash match $16,000.00 $9,845.50 7/2/2014 Y

Hydrologically Condition Digital
Elevation Model (DEM)

Inventory/Map
ping

Local Fund Local staff time and resources $1,500.00 Y

Local QA/QC - Training Workshops -
Testing Models - Validation -
Implementing GIS Models

Inventory/Map
ping

Local Fund In-kind staff time and
resources

$7,500.00 $6,839.48 11/28/2014 Y

Activity Details Summary

Activity Details Total Action Count Total Activity Mapped Size / Unit

Indicators Summary
Indicator Name Total Value Unit
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Grant Activity

Grant Activity - GIS Models - Training - Web Map Viewer

Description GIS Models - Training - Web Map Viewer.
1. Consultant will run the following models on the hydrologically conditioned DEM: Stream Power Index (SPI), Compound
Topographic Index (CTI or Wetness Index), and Revised Universal Soil Loss Equation (RUSLE). Results will be analyzed for
minor watersheds, ditchsheds, and also at the field scale. GIS data products for each model will be made available and
reports will be generated.
2. Consultant will provide training for SWCD and County staff regarding how to use and interpret GIS Models. After the
training, additional model refinement, GIS tools or map viewer enhancements will be made to ensure that the County and
SWCD have the ability and tools to analyze the model results and implement targeting and planning.
3. A web based map viewer will be created to display all data models and terrain related products like contours and
hillshades.

Category INVENTORY/MAPPING

Start Date End Date

Rates and Hours
Actual Results Consultant has ran all GIS Models and has developed reports for County.

Grant Activity - Hydrologically Condition Digital Elevation Model (DEM)

Description County In-kind Match: County staff, Scott Salsbury, will develop bidding and award documents and contract for County
Board approval to hire consultant.
Grant Funds and County Cash to Consultant: Consultant will hydrologically condition the 2012 LiDAR Digital Elevation
Model (DEM) for Blue Earth County so that the DEM accurately reflects water flow across the landscape.  This involves
identifying culvert locations and burning flow lines across any road/driveways.  Consultant will also analyze basins to
determine whether they contribute to flow in the watershed or whether they are closed basins.

Category INVENTORY/MAPPING

Start Date End Date

Rates and Hours
Actual Results Consultant has completed 99 percent of contract for DEM Hydrologic Conditioning and has completed 99 percent of work

in developing water quality data sets.
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Grant Activity - Local QA/QC - Training Workshops - Testing Models - Validation - Implementing GIS Models

Description Local QA/QC - Training Workshops - Testing Models - Validation - Implementing GIS Models.
Local County and SWCD staff will attend training workshops on the completed data and its use. Following the training
workshop County and SWCD staff will review the hydrologically conditioned DEM for any errors or omissions. This will
involve both GIS office work and field work verifying locations of culverts and basins. After the DEM is hydrologically
conditioned, local staff will also review the various stages of the GIS models and model outputs to ensure their accuracy.

Category INVENTORY/MAPPING

Start Date End Date

Rates and Hours
Actual Results

Grant Attachments

Document Name Document Type Description

2014 Competitive Grant Grant Agreement 2014 Competitive Grant - Blue Earth County
2014 Competitive Grant executed Grant Agreement 2014 Competitive Grant - Blue Earth County
All Details Report Workflow Generated Workflow Generated  - All Details Report - 08/16/2014
All Details Report Workflow Generated Workflow Generated  - All Details Report - 08/14/2014
Application Workflow Generated Workflow Generated  - Application - 10/03/2013
Financial Report - August 2014 Grant Blue Earth County / SWCD Watershed Implementation Targeting
ImpairedWatersMap Grant Blue Earth County / SWCD Watershed Implementation Targeting
Invoice - First - May 19, 2014 Grant Blue Earth County / SWCD Watershed Implementation Targeting
Invoice - July 02, 2014 Grant Blue Earth County / SWCD Watershed Implementation Targeting
Invoice - May 19, 2014 Grant Blue Earth County / SWCD Watershed Implementation Targeting
Invoice - Second- July 2014 Grant Blue Earth County / SWCD Watershed Implementation Targeting
Invoice - Third- October 2014 Grant Blue Earth County / SWCD Watershed Implementation Targeting
SR_loc_10523.jpg Grant Blue Earth County / SWCD Watershed Implementation Targeting
Work Plan Workflow Generated Workflow Generated  - Work Plan - 03/08/2014
Work Plan Workflow Generated Workflow Generated  - Work Plan - 03/13/2014
Work Plan Workflow Generated Workflow Generated  - Work Plan - 01/23/2014
grantmap_10523_2013-10-02_12-21-11-PM.jpg Grant Blue Earth County / SWCD Watershed Implementation Targeting
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